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Mr. James K. Hartman 
Assistant Manager for Transition 

and Environmental Restoration 

U.S. Department of Energy 
P.O. Box 928 

.Rocky Flats Office 

Golden, Colorado 80402-0928 
. - -  - -  - 

c ,  

Dear Mr. Hartman: 

We have received your correspondence dated July 21, 1993, 
requesting that the "clockii be stopped bn the schedules for 
Operable Units 1 through 7 until such time that the Department of 
Energy (DOE) receives and agrees to guidance on the methodology 
for the baseline risk assessments and preparation of the RCRA 
Facilities Investigation/Remedial Investigation Reports. 
Although we agree with the general need to stop work on risk 
assessments to the extent that such work is directly related to 
the aggregation of remedial investigation (RI) data, selection of 
contaminants of concern for both ecological and human health 
baseline risk assessments, and data aggregation €or exposure =- 

assessment, we do not agree that the suspense date of June 21, 
1993, applies to all referenced operable units, nor do we belieye 
that DOE correctly invoked the Interagency Agreement (IAG) work 
stoppage provision. 

- 
ir - . - -  

Although you have not invoked the stop work procedures found 
- .  

I part 24 of the IAG, we believe that it is appropriate to do so . -  ,a - -  %- * ~ 

~~~ on the followins Dortions 
ar-u d~ sucn in accordance with Part 24 -o-f--&h_$-~AG, E_EA-m&CDL--- 

_ _  . _  

_. _-- .. . .  - -  
2 .  Selection of the contaminants of concern for both -r. 
ecological and human health baseline risk assessments, and 

1 . - -  - -  
3 .  Aggregation of data for the purpose of conducting an;=:!< 

I ' 9 . -  - -  ~ 

exposure assessment. ____. . - - -  

EPA and CDH believe that the schedule "c 
stopped as of Juney21; 1993,-for operable un 
as of-the date of.this letter for operable 
you know, the Dispute Resolution Committee 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

999 18th STREET - SUITE 500 
DENVER, COLORADO 80202-2466 

AUG I 2 1993 

Ref: 8HWM-FF 

Mr. James K. Hartman 
Assistant Manager for Transition 

and Environmental Restoration 
Rocky Flats Office 
U.S. Department of Energy 
P.O. Box 928 
Golden, Colorado 80402-0928 

Dear Mr. Hartman: 

requesting that the llclockll be stopped on the schedules for 
Operable Units 1 through 7 until such time that the Department of 
Energy (DOE) receives and agrees to guidance on the methodology 
for the baseline risk assessments and preparation of the RCRA 
Facilities Investigation/Remedial Investigation Reports. 
Although we agree with the general need to stop work on risk 
assessments to the extent that such work is directly related to 
the aggregation of remedial investigation (RI) data, selection of 
contaminants of concern for both ecological and human health 
baseline risk assessments, and data aggregation for exposure 
assessment, we do not agree that the suspense date of June 21, 
1993, applies to all referenced operable units, nor do we believe 
that DOE correctly invoked the Interagency Agreement (IAG) work 
stoppage provision. . 

Although you have not invoked the stop work procedures found 
in Part 24 of the IAG, we believe that it is appropriate to do so 
and as such in accordance with Part 24 of the IAG, 
hereby request that the DOE stop work on the following portions 
of the baseline risk assessments for operable units 1, 2,  4, 5,  6 
and 7 :  

We have received your correspondence dated July 21, 1993, 

EPA and CDH 

,- 

1. Aggregation of RI data for the purpose of comparing to. 
’ background concentrations, 

2. Selection of the contaminants of concern for both 
ecological and human health baseline risk assessments, and 

3. Aggregation of data for the purpose of conducting an 
exposure assessment. 

EPA and CDH believe that the schedule 11clockI~ should be 
stopped as of June 21, 1993, for operable units 1, 2 ,  and 7 and 
as of the date of this letter for operable units 4 ,  
You know, the Dispute Resolution Committee (DRC) -has previously 

5, and 6. As 
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agreed to stop specific portions of the risk assessment work for 
operable unit 3 as of July 23, 1993 (See EPAIs July 23, 1993 
letter to CDH and DOE). EPA and CDH believe that stoppage of 
work is necessary until such time as an agreement is reached 
among the parties to the IAG on how the above issues as well as 
the statistical comparisons of RI data to background data will be 
resolved and implemented. We believe that if the above portions 
of work are allowed to proceed without agreement on background 
comparisons and selection of  contaminants of concern, the remedy 
selection process i s  likely to be adversely impacted. 

achieving agreement among the parties on these issues. 
believe that all parties must strive to reach this agreement 
within two months. 
assessment, including but not limited to, data evaluation, 
identification of exposure scenarios, selection of exposure 
parameters, and ecological effects assessment will proceed as 
scheduled. However, once these issues are resolved, DOE shall 
evaluate and submit to EPA and CDH the impact to the above listed 
operable unit schedules associated with the diligent resolution 
of these issues in order to extend affected schedules pursuant to 
Part 42 of the IAG. 

In your letter, you identified as an issue the Ifinclusion of 

EPA and CDH expect that DOE will exercise diligence in 
We 

We expect that other portions of the risk 

non-waste management related activities." 
is meant by this reference. 
responding to the release of hazardous substances in the 
environment on DOE'S facility and is responsible under RCRA for 
responding to the release of hazardous waste or constituents. 
CERCLA defines the term facility very broadly. If DOE does not 
intend to respond to hazardous substance or hazardous constituent 
releases associated with Rocky Flats, we need to discuss and 
resolve this issue imediately. 

affected by this stoppage will immediately be discontinued f o r  a 
period of up to five business days pending concurrence by the 
DRC. The DRC is to confer and meet as necessary during the five 
day period to attempt to concur on the need to stop work and the 
mechanism to re-start the work when it is appropriate to do SO. 
Please contact Ms. Sowinski and Mr. Duprey at (303)  692-3359 and 
(303) 294-1720, respectively, to discuss the work stoppage and 
determine whether the DRC needs to meet formally to concur on 
this action. 

We'are not clear what 
DOE is responsible under CERCLA for 

. .  

Pursuant to paragraph 163 of Part 24 of the IAG, work 

. 

Hazardous Waste Control Program 
Colorado Department of Health 

Hazardous Waste Management Division 
Environmental Protection Agency 


